
Activity
ID

Det. Sched.
ACT ID
SUBPAREARESPBTSO Activity

Description
MILEPEP

ID
Early
Start

Early
Finish

PEP
ID

PEP
Date

Project Support

PSPM Project Support 01OCT98A 30DEC05

PS104 Start Line Item Project (Complete) 01OCT98A 1A-01 31OCT98

PS109 Award AE/CM Contract (Complete) 25NOV98A 1B-01 30NOV98

PS105 EIS ROD (Complete) 30JUN99A 0-3 30JUN99

PS122 CD-3 - Begin Construction - Site Work 12NOV99A 1A-03 30NOV99

PS115 PSAR Issued for Approval 31DEC99A 1B-02 31DEC99

PS120 PSAR Approved 01MAY00A

PS116 PSAD Issued for Information 29SEP00A 2-01 30SEP00

PS150 Comm Accelerator Readiness plan of action 21JUL02A

PS155 Commissioning Program Plan submitted 21JUL02A

PS140 FSAD Issued for Information Front End & Linac 28AUG02A 2-03A 30SEP02

PS175 FSAD Issued for Appr Ring & Transfer Lines 03NOV03* 2-03B 28FEB04

PS121 FSAR Issued for Approval 01MAR05* 2-04 31AUG05
Front End

FERD R&D 01OCT98A 29SEP00A

FEEN Title I & II 01OCT98A 01MAR01A

FEPM Project Management 01OCT98A 15JUL02A

FEEN5 Front End Design Complete 10MAY01A 2-05 31MAY01

FEPR Procurement 04OCT99A 01MAY02A

FEFB Fabrication / Assembly / LBL Testing 04OCT99A 31MAY02A

FERFE RFE Front End 03MAY02A

FEIN10 Temporary Utilities Available (CFCCUUT) 17JUN02A

FEIN05 Front End Installation Begin 24JUN02A 2-06 30SEP02

FETE10 Install RFQ RF System at ORNL 20JUN02A 14DEC02A

FEIN Installation and check out 20JUN02A 14DEC02A

PS160 ARR for Front End 28OCT02A

FETE5 Front End Readiness Assessment 28OCT02A

FE110 Front End - Start Commissioning (1st Beam) 29OCT02A

FE115 Front End - System Test w/ Beam commissioning 29OCT02A 30DEC02A

FETE20 RFQ RF System Operational 18NOV02A

FE120 Front End - Beam Available to DTL 14DEC02A 1B-06 31MAR03

FE125 Complete FE Sub-project Acceptance Test 31DEC02A
Linac - DTL

DTLEN Title I & II 01OCT98A 08MAY01A

CCLRD R&D 01OCT98A 30SEP02A

LINACPM Project Management 01OCT98A 30SEP04

FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06

Start Line Item Project (Complete)

Award AE/CM Contract (Complete)

EIS ROD (Complete)

CD-3 - Begin Construction - Site Work

PSAR Issued for Approval

PSAR Approved

PSAD Issued for Information

Comm Accelerator Readiness plan of action

Commissioning Program Plan submitted

FSAD Issued for Information Front End & Linac

FSAD Issued for Appr Ring & Transfer Lines

FSAR Issued for Approval

R&D

Title I & II

Project Management

Front End Design Complete

Procurement

Fabrication / Assembly / LBL Testing

RFE Front End

Temporary Utilities Available (CFCCUUT)

Front End Installation Begin

Install RFQ RF System at ORNL

Installation and check out

ARR for Front End

Front End Readiness Assessment

Front End - Start Commissioning (1st Beam)

Front End - System Test w/ Beam commissioning

RFQ RF System Operational

Front End - Beam Available to DTL

Complete FE Sub-project Acceptance Test

Title I & II

R&D

Project Management

© Primavera Systems, Inc.

Start Date 01OCT97
Finish Date 01JUL06
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Run Date 29APR03 13:49
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DTLPR Procurement 11AUG00A 01APR02A

DTFB Fabricate / Assembly 07NOV00A 19AUG03

DTLRFE10 Assemble and Tune DTL Tank #3 02JAN02A 21MAY02A

DTLIN15 Linac/Klystron RFE - 40MeV 03MAY02A

DTFB20 Ship DTL Tank (#3) to ORNL 21MAY02A 23MAY02A

DTLRFE RFE - 225 MeV Linac Tunnel 03JUN02A

DTKRFE RFE - 225 MeV Klystron Main Hall B-B.6 30JUL02A

DTLINK36 DTL RF in Klystron Bldg/Install & Test 09SEP02A 15MAY03

DTLIN10 Deliver KLYS, TRANS and LLRF for #3 11OCT02A

DTLINK21 Deliver KLYS,TRANS for #1 11OCT02A

DTLINK11 Deliver HVCM for DTL Tank #1, #3, & RF Bldg 31MAR03A

DTLINK51 Deliver Tank 3 Components to ORNL 21MAY02A 03APR03A

DTLINK41 Deliver LLRF for #1 21MAR03A

DTL055 Deliver DTL Tank (#1) Components to ORNL 20MAY03*

DTL050 Start Linac Installation (DTL) 04APR03A 2-09 30SEP02

DTL045 Install DTL Tank (#3) 04APR03A 09JUN03

DTLINK31 Install Drift Tubes & Test Tank 1 30MAY03* 03JUL03

DTFB30 Deliver Components For Last DTL to ORNL 03NOV03*

DTLIN Complete Installation of DTL Tanks 26NOV03*
DTL Commissioning

DTL090 DTL - ARR / Readiness Review 23JUN03* 03JUL03

DTL100 Commission DTL #1 07JUL03* 05SEP03

DTL080 DTL - System Test w/o beam & Condition Last 5 16JUN03 14NOV03

DTL110 DTL Readiness Review #2 17NOV03* 20NOV03

DTL130 Commission Remaining 5 DTL Tanks 01DEC03* 01APR04

DTL120 DTL - Beam Available to CCL 01APR04
Linac - CCL

CCLEN Title I & II 01OCT98A 15MAR02A

CCLFB10 Procure / Fab NC 805 Klystrons 01MAY00A 17OCT03

CCLPR Procurement 11DEC01A 12JUL02A

CCLFB130 CCL First Segment Available 05FEB03A

CCLFB90 Install First CCL RF System at ORNL 15SEP03*

CCLFB100 First CCL RF System Operational 15OCT03*

CCLFB60 FAB First CCL Structure Module 05FEB03A 13AUG03

CCLFB70 Final Assy of First Structure Module at ORNL 03SEP03 03NOV03

CCL245 Deliver Comp. of Last CCL RF to ORNL 15DEC03*

CCLFB110 Install First CCL Structure Module (#1) 04NOV03* 05JAN04

CCLFB20 Last CCL Structure Module Complete 31DEC03*

CCLFB80 Final Assy of Last Structure Module at ORNL 16FEB04*

CCL275 Last CCL RF System Operational 17FEB04*

CCLFB120 Inst of Last CCL Structure Module Complete (#4) 30MAR04
CCL Commissioning

CCL230 CCL Readiness Review 03MAY04 06MAY04

FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06

Procurement

Fabricate / Assembly

Assemble and Tune DTL Tank #3

Linac/Klystron RFE - 40MeV

Ship DTL Tank (#3) to ORNL

RFE - 225 MeV Linac Tunnel

RFE - 225 MeV Klystron Main Hall B-B.6

DTL RF in Klystron Bldg/Install & Test

Deliver KLYS, TRANS and LLRF for #3

Deliver KLYS,TRANS for #1

Deliver HVCM for DTL Tank #1, #3, & RF Bldg

Deliver Tank 3 Components to ORNL

Deliver LLRF for #1

Deliver DTL Tank (#1) Components to ORNL

Start Linac Installation (DTL)

Install DTL Tank (#3)

Install Drift Tubes & Test Tank 1

Deliver Components For Last DTL to ORNL

Complete Installation of DTL Tanks

DTL - ARR / Readiness Review

Commission DTL #1

DTL - System Test w/o beam & Condition Last 5

DTL Readiness Review #2

Commission Remaining 5 DTL Tanks

DTL - Beam Available to CCL

Title I & II

Procure / Fab NC 805 Klystrons

Procurement

CCL First Segment Available

Install First CCL RF System at ORNL

First CCL RF System Operational

FAB First CCL Structure Module

Final Assy of First Structure Module at ORNL

Deliver Comp. of Last CCL RF to ORNL

Install First CCL Structure Module (#1)

Last CCL Structure Module Complete

Final Assy of Last Structure Module at ORNL

Last CCL RF System Operational

Inst of Last CCL Structure Module Complete (#4)

CCL Readiness Review
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ACT ID
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MILEPEP

ID
Early
Start

Early
Finish

PEP
ID

PEP
Date

CCL240 CCL - System Test with Beam (Commissioning) 17MAY04* 18AUG04

CCL255 CCL Beam Available to SC Linac 18AUG04

CCL265 Complete Subproject Accept. Test 18AUG04
Linac - SC
SC

SC00 SC Project Management 01FEB00A 29SEP04

SC01 R&D 01FEB00A 26APR02A

SC05 Title I & II 01FEB00A 26APR02A

SC10 SC Linac Design Complete 26APR02A

SC45 All Linac Design Complete 26APR02A 1B-03 30SEP02

SC21 Initiate Testing of Prototype Cryomodule 22APR02A 2-30 31MAY02

SC15 Cryomodule Procurement 15DEC00A 13APR04

SC20 Cryomodule Fabricate / Assembly 02JAN01A 11AUG04

CCL351 Ship Cryomodules 21MAY03* 27AUG04

CCL353 Begin Cryomodule Installation 08JUL03*

SC23 Cryomodule Installation 08JUL03* 30SEP04

SC31 Complete Cryomodule Assembly 11AUG04*

SC30 SC Installation Complete 30SEP04
Refrigerator

SC75 Refrigerator Procurement 30JUN00A 19DEC00A

SC90 Refrigerator Fab & Assemble 05JUL00A 15JUL03

SC25 Cryo Refrigerator installation 11OCT02A 30DEC03

SC55 3MW Power & Water Required 31JUL03*

SC35 Cryo System Refrig. Cooldown 01MAR04
Transfer Lines

SC80 Transfer Line Procurement 06JUN00A 31MAY02A

SC100 Transfer Line Fab & Assemble 07JUN00A 03NOV03

SC110 RFE 600 MeV Linac 03JUN02A

SC65 Cryo Transfer Line Installation 02APR02A 15MAR04
LANL Warm Items

LAN01 Warm Section DIAG. & MAG Design Complete 28MAR02A

CCLEN5 Warm Linac Design Complete 28MAR02A

LAN21 Install First SC 805RF System at ORNL 29AUG03*

LAN31 First SC 805 RF System Operational 30SEP03

LAN11 Complete Fabrication of Warm Components 19APR04*

LAN41 Deliver Components for Last SC RF System 01SEP04*

LAN51 Last SC 805 RF System Operational 15SEP04*
LAMS

LAMSEN Title I & II 01OCT01A 01JUL02A

LAMSPR Procurement 03JUN02A 27AUG03

LAMSFB Fabricate / Assembly 03JUN02A 26SEP03

CCL329 BOD - HEBT Service Building 28MAR03A

CCL327 BOD - HEBT Tunnel 14APR03A

LAMSIN Installation / Testing 29SEP03* 29DEC03

FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06

CCL - System Test with Beam (Commissioning)

CCL Beam Available to SC Linac

Complete Subproject Accept. Test

SC Project Management

R&D

Title I & II

SC Linac Design Complete

All Linac Design Complete

Initiate Testing of Prototype Cryomodule

Cryomodule Procurement

Cryomodule Fabricate / Assembly

Ship Cryomodules

Begin Cryomodule Installation

Cryomodule Installation

Complete Cryomodule Assembly

SC Installation Complete

Refrigerator Procurement

Refrigerator Fab & Assemble

Cryo Refrigerator installation

3MW Power & Water Required

Cryo System Refrig. Cooldown

Transfer Line Procurement

Transfer Line Fab & Assemble

RFE 600 MeV Linac

Cryo Transfer Line Installation

Warm Section DIAG. & MAG Design Complete

Warm Linac Design Complete

Install First SC 805RF System at ORNL

First SC 805 RF System Operational

Complete Fabrication of Warm Components

Deliver Components for Last SC RF System

Last SC 805 RF System Operational

Title I & II

Procurement

Fabricate / Assembly

BOD - HEBT Service Building

BOD - HEBT Tunnel

Installation / Testing
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Det. Sched.
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SUBPAREARESPBTSO Activity
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MILEPEP

ID
Early
Start

Early
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PEP
ID

PEP
Date

Linac Dump

LDEN Title I & II 01APR99A 30JUN02A

LDPR Procurement / Fabricate / Assembly 01OCT99A 12FEB03A

LDIN Installation / Testing 20JUN02A 15MAY03

CCL330 BOD - Linac Tuning Dump 02JUN03
SC Commissioning

SC310 SC - System Test without Beam (Cooldown & Cond.) 15APR04 30SEP04

SC300 SC Readiness Review 14SEP04* 16SEP04

SC320 SC - Start System Test with Beam (1st Beam) 01OCT04

SC315 SRF Operational 01OCT04*

SC325 SC - System Test with Beam (Commissioning) 01OCT04 21DEC04

SC330 SC Beam Available To HEBT 21DEC04 1B-09 31MAY05

SC340 Complete Subproject Accept. Test 21DEC04*
Ring - HEBT to Ring
HEBT & Ring

RINGRD R&D 01OCT98A 28SEP01A

RINGEN Title I & II 01OCT98A 31JUL03

RINGEN5 Ring Design Complete 31JUL03* 2-11 31OCT03

RINGPM Project Management 01OCT98A 30SEP05

RINGPR Procurement 01APR99A 29MAR04

RINGFB Fabrication / Assembly 01AUG00A 29SEP04

RINGIN Installation & Testing 15JUL03* 13OCT04

HEBT532 BOD - Ring Service Building 09MAY03

RINGIN5 Start Ring Installation 15JUL03* 2-12 31AUG03
Injection & Extraction Dumps

TGIEDEN Title I & II 01APR99A 30JUN03

TGIEDPR Procurement / Fabricate / Assembly 03APR00A 18MAY04

EDUMP536 Install and Test Extraction Dump 20JUN02A 30MAY03

TGIEDIN Installation & Test Injection Dump 20JUN02A 30JUN04

EDUMP526 BOD - Extraction Dump 01DEC03

IDUMP508 BOD - Injection Dump 30JUN04*

HEBTCA HEBT Cavity ready for Installation 09SEP03*

HEBTCA1 HEBT Cavity Installation Complete 15OCT04*
Commissioning

HEBT157 HEBT & Ring & RTBT to Ext. Dump Read. Review 16DEC04

HEBT170 HEBT/Ring/ RTBT/Xdump start test w/Beam (1st ) 21DEC04

HEBT290 HEBT/ Ring/RTBT to Xdump Commissioning 02FEB05 17JUN05

HEBT295 HEBT & Ring - Beam Available to RTBT & XDump 17JUN05 1B-10 18NOV05

HEBT305 Complete subproject acceptance Test HEBT & Ring 17JUN05
Target - RTBT to Target
Target

TARGRD R&D 01OCT98A 15DEC02A

TARGPM Project Management 01OCT98A 30SEP05

TARGEN Title I & II 01OCT98A 30JUN03

FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06

Title I & II

Procurement / Fabricate / Assembly

Installation / Testing

BOD - Linac Tuning Dump

SC - System Test without Beam (Cooldown & Cond.)

SC Readiness Review

SC - Start System Test with Beam (1st Beam)

SRF Operational

SC - System Test with Beam (Commissioning)

SC Beam Available To HEBT

Complete Subproject Accept. Test

R&D

Title I & II

Ring Design Complete

Procurement

Fabrication / Assembly

Installation & Testing

BOD - Ring Service Building

Start Ring Installation

Title I & II

Procurement / Fabricate / Assembly

Install and Test Extraction Dump

Installation & Test Injection Dump

BOD - Extraction Dump

BOD - Injection Dump

HEBT Cavity ready for Installation

HEBT Cavity Installation Complete

HEBT & Ring & RTBT to Ext. Dump Read. Review

HEBT/Ring/ RTBT/Xdump start test w/Beam (1st )

HEBT/ Ring/RTBT to Xdump Commissioning

HEBT & Ring - Beam Available to RTBT & XDump

Complete subproject acceptance Test HEBT & Ring

R&D

Title I & II
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Activity
ID

Det. Sched.
ACT ID
SUBPAREARESPBTSO Activity

Description
MILEPEP

ID
Early
Start

Early
Finish

PEP
ID

PEP
Date

TARGEN5 Target Design Reviews Complete 30JUN03* 1B-07 30JUN03

TARGPR Procurement / Fabricate / Assembly 03APR00A 29JUN04

TARGIN5 Start Target Installation 11APR03A 2-15 30JUN03

RTBTRFE1 Trgt Bldg monolith Conc Comp/Ready for Bulk Shld 30JUN03*

RTBTRFE2 Target Bldg ready for Hot Cell Equip. Instal 19DEC03*

RTBT308 Start Hot Cell Equipment Install 22DEC03

TARGIN Installation / Integrated Testing 11APR03A 30SEP05

RTBT318 Target ACCEL. Readiness Review 08AUG05* 30NOV05
RTBT

RTBTEN Title I & II 04JAN99A 28FEB02A

RTBTPR Procurement 05JUL00A 31MAR04

RTBTFB Fabricate / Assembly 31JUL01A 03MAY04

RTBT302 BOD - RTBT Service Building 29JUL03

RTBTIN Installation / Test 02DEC03* 11JUN04

RTBTIN5 RTBT Ready for Beam 11JUN04

RTBT410 RTBT to Target ARR 14NOV05* 30NOV05
Commissioning

RTBT337 Target & RTBT Initial Sub-Project Accept Tests 01DEC05 30DEC05

RTBT411 Beam on Target 01DEC05

RTBT315 Target Commissioning 01DEC05 30DEC05 1A-04 31MAY06

RTBT342 Complete Sub-Project Acceptance Tests 30DEC05
Pre-Operations

OPCO1 Pre-Operations 01OCT98A 25FEB04

OPCO2 Pre-Operations/Commissioning 01OCT01A 30JUN06

PS130 CD-4 - Project Complete 30DEC05 0-4 30JUN06

PS170 Finish Project Acceptance Test 30DEC05 1A-05 30JUN06

OPCO7 Low Power Testing 03JAN06 30MAR06

PS135 Construction Float 03JAN06 30JUN06

OPCO8 Operational Accelerator Readiness Review 30JUN06

PS165 Operational Readiness Review 01JUL06*
Instrument Systems

EXPERD R&D 01OCT98A 30DEC05

EXPEPM Project Management 01OCT98A 30DEC05

EXPEEN Shared Components Title I & II 01OCT98A 30SEP03

EXPEPM15 Shared Components Design Complete 30SEP03

EXPEPM5 1st Three Instruments Approved 24FEB00A

EXPEEN1 1st Three Instruments Title I and II 25FEB00A 30JUN04

EXPEEN2 1st Three Instruments Design Complete 30JUN04

EXPEPR 1st Three Instruments Procurement 01AUG01A 01JUN05

EXPEFB 1st Three Instruments fab/assy 01FEB02A 29AUG05

EXPEEN3 4th & 5th Instruments approved 28SEP01A

EXPEEN4 4th& 5th Instruments Title I & II 01OCT01A 31AUG04

EXPEEN5 4th & 5th Instrument  Design Comp 31AUG04 1B-08 31OCT04

FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06

Target Design Reviews Complete

Procurement / Fabricate / Assembly

Start Target Installation

Trgt Bldg monolith Conc Comp/Ready for Bulk Shld

Target Bldg ready for Hot Cell Equip. Instal

Start Hot Cell Equipment Install

Installation / Integrated Testing

Target ACCEL. Readiness Review

Title I & II

Procurement

Fabricate / Assembly

BOD - RTBT Service Building

Installation / Test

RTBT Ready for Beam

RTBT to Target ARR

Target & RTBT Initial Sub-Project Accept Tests

Beam on Target

Target Commissioning

Complete Sub-Project Acceptance Tests

Pre-Operations

Pre-Operations/Commissioning

CD-4 - Project Complete

Finish Project Acceptance Test

Low Power Testing

Construction Float

Operational Accelerator Readiness Review

Operational Readiness Review

R&D

Shared Components Title I & II

Shared Components Design Complete

1st Three Instruments Approved

1st Three Instruments Title I and II

1st Three Instruments Design Complete

1st Three Instruments Procurement

1st Three Instruments fab/assy

4th & 5th Instruments approved

4th& 5th Instruments Title I & II

4th & 5th Instrument  Design Comp
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Activity
ID

Det. Sched.
ACT ID
SUBPAREARESPBTSO Activity

Description
MILEPEP

ID
Early
Start

Early
Finish

PEP
ID

PEP
Date

EXPEPR1 4th & 5th Instruments Procurements 02OCT02A 30DEC05

EXPEFB1 4th & 5th Instruments Fabricate / Assembly 02JUN03* 29SEP05

EXPEIN5 Start Instrument Installation 03SEP03 2-17 31DEC03

EXPEIN Installation 03SEP03 29DEC05

EXPEIN20 Readiness Assessment 22DEC05*

EXPEIN10 Complete Instrument Sys. Sub-proj.  Accept. Test 29DEC05 2-18 30JUN06
Conventional Facilities

CFPM Project Management 01OCT98A 30JUN05

CFEN Title I & II 02AUG99A 31DEC02

CFCN Construction 16DEC99A 30JUN05

CFCN5 Construction Complete 30JUN05 2-24 30NOV05
Site Prep

CFSPEN5 Start Site Work 01MAR00A 2-19 31MAR00

CFSPEN Title I & II 11AUG99A 15MAR02A

CFSPCN Construction 16DEC99A 30NOV04

CFSPEN10 Main Exhaust Stack Operational 31DEC03*

CFSPCN5 Site Work Complete 30NOV04
Front End Building

CFFEEN Front End Title I & II 28SEP99A 31JUL01A

CFFEEN5 Start Front End Building Construction 04MAY01A

CFFECN Front End Construction 04MAY01A 14OCT02A

CFFEBOD Front End Building BOD 14OCT02A 2-20 31DEC02
Linac Building

CFLNEN Linac Tunnel Title I & II 28SEP99A 31JUL01A

CFLNEN5 Start Linac Tunnel Construction 04JUN01A

CFLNCN Linac Tunnel Construction 04JUN01A 18DEC02A

CFLNBOD Linac Tunnel BOD - 225 MeV 14OCT02A

CFLNBOD2 Linac Tunnel BOD - 600 MeV 14NOV02A

CFLNBOD5 Linac Tunnel BOD - 1000 MeV 18DEC02A 1B-04 30APR03
Klystron Building

CFKLEN Klystron Hall Title I & II 28SEP99A 31JUL01A

CFKLCN Klystron Hall Construction 22OCT01A 17JAN03A

CFKLBOD10 Klystron BOD - 40MeV 14OCT02A

CFKLBOD Klystron Building BOD - 225 MeV 14OCT02A

CFKLBOD5 Klystron Building BOD - 1000 MeV 17JAN03A
Dump Buildings

CFDUEN Title I & II 05OCT99A 01AUG01A

CFDUCN Construction 01MAR02A 30JAN04

CFDUBODLN Linac Tuning Dump Building BOD 02JUN03*

CFDUBODEX Ring Dump Building BOD - Extraction 01DEC03

CFDUBODIN Ring Dump Building BOD - Injection 30JUN04*
HEBT Tunnel

CFHEBTEN Title I & II 15OCT99A 01AUG01A

CFHEBTCN Construction 30NOV01A 14APR03A

FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06

4th & 5th Instruments Procurements

4th & 5th Instruments Fabricate / Assembly

Start Instrument Installation

Installation

Readiness Assessment

Complete Instrument Sys. Sub-proj.  Accept. Test

Project Management

Title I & II

Construction

Construction Complete

Start Site Work

Title I & II

Construction

Main Exhaust Stack Operational

Site Work Complete

Front End Title I & II

Start Front End Building Construction

Front End Construction

Front End Building BOD

Linac Tunnel Title I & II

Start Linac Tunnel Construction

Linac Tunnel Construction

Linac Tunnel BOD - 225 MeV

Linac Tunnel BOD - 600 MeV

Linac Tunnel BOD - 1000 MeV

Klystron Hall Title I & II

Klystron Hall Construction

Klystron BOD - 40MeV

Klystron Building BOD - 225 MeV

Klystron Building BOD - 1000 MeV

Title I & II

Construction

Linac Tuning Dump Building BOD

Ring Dump Building BOD - Extraction

Ring Dump Building BOD - Injection

Title I & II

Construction
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Activity
ID

Det. Sched.
ACT ID
SUBPAREARESPBTSO Activity

Description
MILEPEP

ID
Early
Start

Early
Finish

PEP
ID

PEP
Date

CFHEBTCN10 HEBT Tunnel Truck Entrance Available 25NOV02A

CFHEBTBOD HEBT Tunnel BOD 10APR03A
HEBT Service Building

CFHESVEN Title I & II 15OCT99A 01AUG01A

CFHESVCN Construction 14MAR02A 28MAR03A

CFHESVBOD HEBT Service Building BOD 28MAR03A
Ring Tunnel

CFRIEN Title I & II 15OCT99A 01AUG01A

CFRIEN5 Start Ring Tunnel Construction 05DEC01A

CFRICN Construction 05DEC01A 08MAY03

CFRIBOD Ring Tunnel BOD 08MAY03 1B-05 31AUG03
Ring Service Building

CFRISVEN Title I & II 15OCT99A 01AUG01A

CFRISVCN Construction 22MAY02A 09MAY03

CFRISVBOD Ring Service Building BOD 09MAY03
RTBT Tunnel

CFRTBTEN Title I & II 15OCT99A 01OCT01A

CFRTBTCN Construction 11DEC01A 29AUG03

CFRTBTBOD RTBT Tunnel BOD 29AUG03
RTBT Service Building

CFRTSVREN Title I & II 15OCT99A 01AUG01A

CFRTSVRCN Construction 02DEC02A 29JUL03

CFRTSVRBOD RTBT Service Building BOD 29JUL03
Target Building

CFTGEN Title I & II 05OCT99A 30JUN02A

CFTGEN5 Start Target Building Construction 02OCT00A

CFTGCN Construction 02OCT00A 19DEC03

CFTG Target Blding Ready for mono liner & base plate 03JUN02A

CFTGRFE1 Target Building Bulk Shielding Install 30JUN03*

CFTGRFE2 Target Building ready for hot cell install 19DEC03*

CFTGCN10 Construction Continued 22DEC03* 06AUG04

CFTGBOD3 Target Blgd Ready for Instruments 04JUN04*

CFTGRFE3 Target moderator Refrigerator Install 05JUL04*

CFTG1 Target Building Complete 09AUG04 2-23 31DEC04
Central Utilities Building

CFCUBEN Title I & II 07DEC99A 13JUL01A

CFCCUUT Tempory Utilities Available Front End and DTL 17JUN02A

CFCUBCN Construction 10DEC01A 15MAY03

CFCUBBOD C.U.B.  BOD 15MAY03*

CFCUB1 Full Utilities Available (CUB,TVA,CEF,PW,SU) 31OCT03
Central Lab & Office Building

CFCLOEN CLO Title I & II 07JAN00A 21DEC01A

CFCLOEN10 CLO Construction 12AUG02A 30JUL04

CFCLOEN15 CLO BOD 30JUL04

FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06

HEBT Tunnel Truck Entrance Available

HEBT Tunnel BOD

Title I & II

Construction

HEBT Service Building BOD

Title I & II

Start Ring Tunnel Construction

Construction

Ring Tunnel BOD

Title I & II

Construction

Ring Service Building BOD

Title I & II

Construction

RTBT Tunnel BOD

Title I & II

Construction

RTBT Service Building BOD

Title I & II

Start Target Building Construction

Construction

Target Blding Ready for mono liner & base plate

Target Building Bulk Shielding Install

Target Building ready for hot cell install

Construction Continued

Target Blgd Ready for Instruments

Target moderator Refrigerator Install

Target Building Complete

Title I & II

Tempory Utilities Available Front End and DTL

Construction

C.U.B.  BOD

Full Utilities Available (CUB,TVA,CEF,PW,SU)

CLO Title I & II

CLO Construction

CLO BOD
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Activity
ID

Det. Sched.
ACT ID
SUBPAREARESPBTSO Activity

Description
MILEPEP

ID
Early
Start

Early
Finish

PEP
ID

PEP
Date

CHL Building

CFCRYEN CHL Title I & II 09AUG00A 27JUL01A

CFCRYCN CHL Construction 28NOV01A 03DEC02A

CFCRYBOD Cryo  BOD 03DEC02A
RF Building

CFSRFEN RF Title I & II 09AUG00A 27JUL01A

CFSRFCN RF Construction 26DEC01A 03DEC02A

CFSRFBOD RF BOD 03DEC02A
Integrated Controls Systems

CTRD R&D 01OCT98A 29SEP00A

CTEN Title I & II 01OCT99A 30SEP02A

CTEN5 Global Controls Design Complete 30SEP02A 2-25 31JAN03

CTT3 Title III 01MAR01A 30NOV05

CTPM Project Management 01OCT99A 30NOV05

CTPR Procurement 01MAR01A 30NOV04

CTFB Fabricate / Assembly 22FEB01A 28MAY04

CTSW Software 01OCT99A 30NOV05

CTIN Installation 28JUN02A 09NOV05

CTIN15 Start Front End Controls Installation 28JUN02A 2-26 31OCT02

CTIN02 ICS Ready for FE Commissioning 29OCT02A

CTIN04 ICS ready for DTL Commissioning 07JUL03

CTIN18 ICS Ready for cooldown 16JAN04

CTIN06 ICS ready for CCL Commissioning 17MAY04

CTIN08 ICS Ready for SC Commissioning 01OCT04

CTIN10 ICS ready for HEBT & Ring Commissioning 22DEC04

CTIN17 ICS ready for Target Commissioning 01DEC05*

CTIN12 ICS ready for RTBT Commissioning 01DEC05*

CTIN5 Integrated Controls Subproject Test Complete 30DEC05 2-27 31MAY06

FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06

CHL Title I & II

CHL Construction

Cryo  BOD

RF Title I & II

RF Construction

RF BOD

R&D

Title I & II

Global Controls Design Complete

Title III

Project Management

Procurement

Fabricate / Assembly

Software

Installation

Start Front End Controls Installation

ICS Ready for FE Commissioning

ICS ready for DTL Commissioning

ICS Ready for cooldown

ICS ready for CCL Commissioning

ICS Ready for SC Commissioning

ICS ready for HEBT & Ring Commissioning

ICS ready for Target Commissioning

ICS ready for RTBT Commissioning

Integrated Controls Subproject Test Complete
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